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Your Park

Paper for information
1.

2.

Introduction
1.1

On 26 January 2016 Dr Aileen McLeod, Minister for the Environment, Climate
Change & Land Reform, wrote to the National Park Authority confirming approval of
the Loch Lomond & The Trossachs National Park Camping Management Byelaws
with an implementation date set for the 1st March 2017. At its meeting of 14th March
2016, the Board agreed to continue with the preparatory work to implement the
byelaws based on the terms of the Minister’s approval letter.

1.2

The purpose of this paper is to provide an update for members on Your Park project
activity.

Recommendation
2.1

3.

Members are asked to note the contents of this report.

Background
3.1

Following on from the Ministerial approval, in January 2016, the Board at its meeting
of 14th March both agreed to proceed with byelaw implementation and approved the
Annual Operational Plan for 2016/17. Within the Annual Operational Plan paper, the
allocation of resources to ensure the successful delivery of Your Park and the
implementation of the camping byelaws from March 2017 was agreed (Appendix 1).

3.2

The Your Park project activities are grouped broadly under three priority work areas:


Camping Infrastructure and Management: conclude the Camping
Development Plan including delivery of campsite provision and camping
permit scheme; design and install information and advisory signage for visitors



Operational Management: prepare administrative and support systems for
managing camping activity and byelaw enforcement and monitoring; prepare
operational arrangements such as staffing models, systems and training.



Communications and Engagement: develop a communications plan with
agreed key messages, raise awareness of the byelaws and improved camping
provision within the camping management zones that will be in place for the
2017 season. This is in addition to continued education activities and
provision of information to the public on responsible access and behaviour in
the National Park.
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3.3

The remainder of this paper will provide an update against each of the agreed
Annual Operational Plan 2016/17 activities.
3.3.1 Camping Infrastructure and Management
3.3.1.2

Finalise a Camping Development Plan and implement actions
prioritised for 2016/17.
The National Park Authority committed to providing at least 300
camping places within the management zones by the time of the
byelaws coming into force on 1st March 2017. This commitment
has been echoed as a requirement in the Minister’s approval letter.
There is also a commitment to bring forward further facilities
beyond this date.
The proposed location and quantity of camping to be provided
either through campsites or issuing camping permits for defined
permitted areas within the management zones, will be set out in a
Camping Development Plan. Work is well advanced in identifying
the areas of provision and discussions with landowners are
positive and on going. The development of Loch Chon as an early
option campsite is well advanced with a planning application now
under consideration.
Key Milestone:


3.3.1.3

300 camping places available by 1st March 2017.
We are on track to ensure there are 300 camping places
available for this date. Work has been completed to define
our proposed locations, and we are currently in a phase of
landowner discussions with respect to these lcoations. The
plans for provision and enhancing the camping experience
within the National Park will be formally outlined in the
Camping Development Plan, which will be presented to the
Board for approval.

Design and install signage.
It is crucial that there is appropriate information on the ground so
that both visitors and communities have a clear understanding of
the location of the camping management zones and are directed to
areas where camping opportunities are available. This area of
work is focussed on the design and installation of signage within
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the zoned areas. On the ground assessments of existing signs and
locations for new signage have been completed. Work is underway
with a team from across the organisation to design the signage,
with an initial focus on roadside signage. Transport Scotland are
fully engaged and are providing advice on specimen roadside
signage which will also be discussed with relevant local raods
authorities.
Key Milestones:


Design framework agreed May 2016.
The Design framework is being created, and is due for
review at the Project Board at the end of June 2016. This
will form the basis of all design led communication for the
project, including signage, printed materials and online
information. Specimen signage has been created and used
to facilitate the initial discussions with landowners.



Signage in place by end of Feb 2017.
Work is on track to complete the rationalisation of existing
signage, and installation of new signage for Feb 2017. This
includes discussion with local authorities and Transport
Scotland.

3.3.2 Operational Management
3.3.2.1

Design, trial and implement systems to support operational
delivery.
In order to be able to support the effective management of the
camping management byelaws and the wide range of visitor
management activity across the National Park, work is underway
to review the internal systems used to gather information about
activity which is being managed through the operation of all
byelaws all within the National Park. A package of work has been
successfully completed to update the Loch Lomond Boat
Registration Database (which supports the Loch Lomond
navigation byelaws) and we are working closely with Scottish
Government’s Digital Transformation Service to deliver the extent
of work required for the broader Your Park system requirements.
This includes the development of public facing online services to
enable to booking of campsites and obtaining camping permits and
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which will provide the ability to support other transaction services
provided by the Park Authority.
Key Milestones:

3.3.2.2



Campsite and camping permit system functional by 1st
Jan 2017.
The practical operation of permit system has been
scoped and defined. This will then be fed into the
Operational System requirements.



Operational system ready for the end Feb 2017.
Internal work on scoping the needs for our electronic
systems is complete and we are now accessing
support from Digital Transformation Scotland to
develop system requirements into procurement
documentation. This work stream will have a particular
focus for the next 3 months to ensure procurement
timescales are met.

Review of Ranger patrol deployment.
Current Ranger deployment arrangements have been reviewed
and new approaches have been developed with aim of ensuring
resources are targeted efficiently and more responsively to
situations arising on the ground. In order to test these
approaches, trial periods will be run over the summer season to
ensure readiness for 2017. Our partnerships with Police Scotland
and FCS are key to the successful delivery of any deployment; as
a result there has been a focus on working with these
organisations to ensure effective planning for the co-ordination of
resources.
Key Milestones:
 Trials of deployment model completed by end of season
2016 to inform development of model for 2017. Trials have
been planned and communicated to key partners and will
be evaluated by October 2016.
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3.3.2.3



Police Scotland National Park Policing Plan aligned with
Your Park actions and outcomes agreed by end of
February 2017.
Regular contact and on going support for trial periods,
which will inform final outcomes.



Forestry Commission Scotland operational alignment
agreed by end Feb 2017.
Regular meetings scheduled for sharing of information and
alignment of closer working arrangements.



Training given to all frontline staff in enforcement
processes for camping management byelaws by end of
February 2017.
Trial periods will clarify the specific training requirements,
which are scheduled for delivery in winter 2016/17.

Implement Fixed Penalty Notice litter and fly tipping powers.
The preparations for exercising recently acquired powers which
enable National Park Rangers to issue Fixed Penalty Notices for
littering and fly tipping offences are set out in a separate paper on
this agenda. This additional tool will not only support efforts to
reduce littering in the Park generally, but will also contribute to
achieving Your Park outcomes by supporting efforts to reduce
camping related littering and fly tipping. The Ranger service have
completed their Fixed Penalty Notice training and if the Board are
minded to approve the delegation of powers proposed, this will be
implemented during the 2016 season.
Key Milestones:
 Fixed Penalty Notice management systems and
processes established by May 2016.
Underway and will be complete for launch of powers in
June 2016.
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3.3.3 Communications and Engagement
3.3.3.1

Implement communications plan.
Briefings have been provided to all frontline staff who are talking
with visitors and communities in the Park so that accurate
information about the timing and extent of the byelaw areas is
provided. The focus since March 2016 has been on the refresh of
the litter and responsible behaviour campaign, which is due to be
launched during the 2016 summer season alongside the
implementation of the Fixed Penalty Notice litter powers.
This will provide us with opportunities to ensure that the public are
well informed about the new arrangements for camping in the
National Park, alongside clarity on messages about litter and fly
tipping.
The National Park’s Ranger Service will continue to be key to
positively engaging directly with the public around these messages
and will also take a lead in trialling our operational delivery models
over the summer season.
Key Milestone:


4.

Litter and responsible camping awareness campaign
completed by October 2016.
The campaign has been designed and is planned for
launch in line with the implementation of the Fixed Penalty
Notice Powers in June 2016.

Conclusion
4.1.

Project Management controls governing all of these areas of work indicate that we
are achieving the agreed milestones and are ready for implementation in March
2017. The overall progress is highlighted against the project timeline presented in
Appendix 2.
Appendix 1 – Annual Operational Plan 2016/17 Your Park agreed objectives.
Appendix 2 – Your Park Project Timeline
Author: Charlotte Wallace, Volunteering, Education and Engagement Manager
Executive Sponsor: Simon Jones, Director of Conservation and Visitor Operations

National Park Authority Board Meeting
13th June 2016

6

National Park Authority Board Meeting
Agenda Item 8

Your Park

Appendix 1
Annual Operational Plan 2016/17 Your Park agreed objectives.
Activities
Finalise a Camping
Development Plan and
implement actions prioritised for
2016/17
Design, trial and implement
systems to support operational
delivery
Design and install signage
Implement communications
plan.

Design, trial and implement a
Ranger patrol deployment
model

Measurement of Success
- 300 camping places available by 1st March
2017

-

-

-

-

-

Implement Fixed Penalty Notice
litter and fly tipping powers

-

-
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Campsite and camping permit system
functional by 1st Jan 2017
Operational system ready for the end Feb
2017
Design framework agreed May 2016
Signage in place by end of Feb 2017
Litter and responsible camping awareness
campaign completed by October 2016

Two trial periods of implementation model by
end of season 2016 to inform development of
model for 2017
Implementation of new operational model from
1st March 2017
Police Scotland National Park Policing Plan
aligned with Your Park actions and outcomes
agreed by end of February 2017
Forestry Commission Scotland operational
alignment agreed by end Feb 2017
Training given to all frontline staff in
enforcement processes for camping
management byelaws by end of February
2017
Evaluation of training to ensure high levels of
staff confidence in ability and knowledge to
enforce byelaws by end of February 2017
Fixed Penalty Notice management
systems and processes established by
May 2016
Ranger Service trained to use FPN powers by
May 2016
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Appendix 2
Your Park Project Timeline:

March
2016

April 2016
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Nov –
Dec 2016

Jan- Feb
2017

March
2017

