
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Local Development Plan 2017 
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Introduction 

Background: 

Under the Planning (Scotland) Act 2019, local authorities are required to prepare a Delivery Programme alongside the preparation 

of a new Local Development Plan (LDP). As we are currently in the transitional phase between the current LDP and the preparation 

of our new Local Development Plan, the Scottish Government Chief Planner has instructed planning authorities to review, update, 

and re-publish Action Programmes linked to current Local Development Plans as Delivery Programmes by 31st March 2025. 

Approach: 

The Loch Lomond and the Trossachs Local Development Plan 2017 was adopted in January 2017, with the first Action Programme 

approved in March 2017. Since then, the Action Programme has been updated every two years. In response to transitional 

legislative requirements and the Chief Planner's request, this Delivery Programme 2025-27 replaces the Action Programme 

updated in 2023. It specifically focuses on the Authority’s approach to implementing and delivering policies, allocated housing sites, 

and key infrastructure projects within the framework of the Local Development Plan 2017. 

Engagement: 

This update reflects updated information on development activity from ongoing liaison and regular communication between the 

National Park Authority and key stakeholders, including landowners, agents, key agencies and delivery partners. It is important to 

note that we are concurrently working on the development of our next Local Development Plan, along with its associated Delivery 

Programme. Informal engagement has already commenced, and we plan to begin formal engagement throughout this year to 

ensure a comprehensive and inclusive process. 

Preparation of the Next Local Development Plan: 

Since the publication of the previous Development Plan Scheme in April 2024, several significant updates have been made to the 

timeline for preparing the next Local Development Plan. These adjustments ensure a more inclusive approach, allowing for 

additional time to engage with stakeholders and to conduct a thorough review process. For more details on the updated timeline 

and approach, please refer to the Development Plan Scheme 2025. 

As we prepare for the next Local Development Plan, expected to be adopted in 2027, this will likely be the final Delivery 

Programme associated with the Loch Lomond and the Trossachs Local Development Plan 2017. Once the next LDP is adopted, 

both the current LDP and this Delivery Programme will become redundant. We also acknowledge that since the adoption of the 

current LDP 2017, the National Planning Framework 4 has established a new policy framework, which our emerging Local 



Development Plan and its associated Delivery Programme will align with. The draft Delivery Programme for the upcoming LDP will 

be released alongside the Proposed Plan and will be finalised within three months of the LDP's adoption. 

 

Infrastructure Delivery 

National Park Place Programme 

As the Loch Lomond and the Trossachs National Park Authority is not responsible for transport, education, healthcare, or the 

majority of infrastructure across the park, it is not feasible to provide a comprehensive summary of the delivery of infrastructure. 

However, visitor infrastructure is vital to the rural economy of the National Park, making it essential to highlight the progress of our 

Place Programme. The National Park Place Programme is a place-based, multi-year initiative focused on prioritised capital 

investment in visitor management infrastructure. Aligned with the National Park Partnership Plan 2024-2029, the programme 

targets several key areas for investment: West Loch Lomond, Balloch, East Loch Lomond, Strathard and the Trossachs, Callander 

and Surrounding Area, and the wider park. The delivery of high-priority projects in each of these areas has been mapped through 

an indicative timeline outlining when changes are expected to occur on the ground, from 2024 to 2034. A summary of the progress 

made towards delivering these initiatives to date is as follows: 

Priority Area Priority Project (2024-
25) 

Status 

West Loch 
Lomond 

Tarbet Phase 1 
Completion 

• The site is open and operational, with some grassed areas protected by 
temporary wire fencing. The installation of the EV charger and network 
upgrade has been delayed, partly due to Storm Eowyn, and is now 
scheduled for late spring/early summer 2025.  

• Design work for Tarbet Phase 2 is set to begin in the spring. 

East Loch 
Lomond 

Conic Hill (Year 3) • The primary path work has been completed, with the path now stone-pitched 
from top to bottom.  

• Contractors are working their way back down the hill, carrying out snagging 
works such as drainage improvements, landscaping enhancements, and 
blocking to ensure people stay on the pitched path surface. 
 



Priority Area Priority Projects (2025-
26) 

Status 

East Loch 
Lomond 

Rowardennan Phase 1 • The Rowardennan Masterplan has received in-principle approval from 
Forestry and Land Scotland as the landowner and is on track for submission 
of both planning and funding applications in Q4.  

• These applications will focus on the first phase of works, aimed at improving 
inclusion and active travel through better visitor facilities, including toilets. 

Priority Area Priority Projects (2026-
27) 

Status 

Balloch Balloch Pierhead 
Masterplan 

• The Improvement Action Plan for Balloch Pierhead report will be completed 
in March. Stakeholder engagement continued throughout the process, 
including a public event on 30th November 2024, targeted walkover meetings, 
and a final presentation of draft findings and proposals to the stakeholder 
group in late February 2025. 

 

Callander South Masterplan Framework 

An updated Callander South Masterplan Framework has been developed for the land allocated for development in the south of 

Callander, as outlined in our Local Development Plan 2017. This updated framework provides greater clarity on requirements and 

incorporates current knowledge of the site since the original planning guidance was created. The update was approved by the 

Planning and Access Committee in September 2023 and is now used as Planning Guidance in support of the Local Development 

Plan 2017.  

Notable progress since the update includes the granting of planning permission for the new Callander Primary School at the 

McLaren Campus, with approval given by the National Park Authority’s Planning Committee on 25th November 2024. A site start 

has already been made. Additionally, as highlighted in the Masterplan Framework update, a crucial piece of infrastructure for 

facilitating development is the new pedestrian and cycle footbridge across the River Teith to improve connectivity. We also 

acknowledge Stirling Council’s ongoing work on the business case for this new footbridge. 

 

 



LDP (2017) Detailed Policy Delivery 

This section outlines the actions, indicators, and relevant timescales associated with the delivery of the Loch Lomond and the 

Trossachs National Park Authority Local Development Plan 2017 policy framework. 

1. Housing  

Policy Actions Timescale 

Housing Policy 1: Providing a 
diverse range of housing 

- Monitor annually through our Monitoring 
Report. 

- Monitor through the Housing Land Audit 
process. 

- Apply affordable housing requirements to 
relevant housing proposals. 

- Prepared Housing Supplementary Planning 
Guidance.  

- Liaise with affordable housing providers e.g. 
Rural Stirling Housing Association 

- Identify the need for new sites through the 
Housing Need and Demand Assessment. 

- Attendance at Argyll and Bute Council and 
Stirling Council Strategic Housing Forums, 

Ongoing/Complete 

Housing Policy 2: Location and 
type of new housing required 

 

2. Visitor Experience  

Policy Actions Timescale 

Visitor Experience Policy 1: 
Location and Scale of New 
Development 

- Prepared Visitor Experience Supplementary 
Guidance.   

Ongoing/Complete 



Visitor Experience Policy 2: 
Delivering a World Class Visitor 
Experience 

- Monitoring Visitor Accommodation annually 
through our Monitoring Report. 

- Prepared Supplementary Guidance on Rural 
Development Frameworks for West Loch 
Lomondside, Buchanan South and Strathard.  

- Strategic Tourism Infrastructure Development 
Studies (STID) prepared for East Loch 
Lomond, West Loch Lomond, Callander and 
Strathard and the Trossachs to identify areas 
of opportunity and identify actions to 
strengthen tourism infrastructure and place 
quality. 

- Prepared the Joint Response Visitor 
Management Plan 2022 to ensure collective 
action towards managing visitor related 
pressures. 

- Quarterly liaison with Visitor Management 
groups. 

 

Visitor Experience Policy 3: 
Safeguarding existing Tourism 
Sites 

 

3. Economic Development 

Policy Actions Timescale 

Economic Development Policy 
1: Economic Development in 
Towns and Villages 

- Monitoring sites allocated for Economic 
Development annually through our Monitoring 
Report.  

Ongoing/Complete 



Economic Development Policy 
2: Economic Development in the 
Countryside and Small Rural 
Communities 

- Prepared Planning Guidance on Safeguarding 
Important Local Facilities and Businesses. 

- Monitor Vacant and Derelict Land through the 
Vacant and Derelict Land Survey. 

Economic Development Policy 
3: Safeguarding Economic 
Development Sites 

 

 

4. Transport 

Policy Actions Timescale 

Transport Policy 1: 
Safeguarding sites to improve the 
transport network 

- Support development close to public transport. 
- Liaise with case officers and transport officers 

on planning applications and the potential 
transport requirements. 

- Prepared Planning Guidance on Sustainable 
and Active Travel.  

Ongoing/Complete 

Transport Policy 2: Promoting 
Sustainable Travel and Improved 
Active Travel Options 

Transport Policy 3: Impact 
Assessment and Design 
Standards of New Development 

 

 

 



5. Natural Environment 

Policy Actions Timescale 

Natural Environment Policy 1: 
National Park Landscapes, 
Seascape and Visual Impact  

- Liaise with Nature and Land use team on 
planning applications to ensure appropriate 
conditions/controls are applied. 

- Commenced preparing Planning Guidance on 
Biodiversity.  

- Assess relevant planning applications in line 
with LLTNP Trees and Woodlands Strategy. 

- Assess relevant planning applications in line 
with LLTNP Future Nature Route map. 

- Ensure through the development management 
process that proposals avoid impacts on 
carbon-rich soils and prime quality agricultural 
land. 

- Ensure through the development management 
process that proposals identified as being at 
flood risk provide a flood risk assessment. 

- Continued review of existing Tree Preservation 
Orders (TPOs). 

Ongoing/Complete 

Natural Environment Policy 2: 
European Sites – Special Areas 
of Conservation and Special 
Protection Areas 

Natural Environment Policy 3: 
Sites of Special Scientific 
Interest, National Nature 
Reserves and RAMSAR sites 

Natural Environment Policy 4: 
Legally Protected Species 

Natural Environment Policy 5: 
Species and Habitats 

Natural Environment Policy 6: 
Enhancing Biodiversity 

Natural Environment Policy 7: 
Protecting Geological 
Conservation Review Sites 

Natural Environment Policy 8: 
Development Impacts on Trees 
and Woodlands 

Natural Environment Policy 9: 
Woodlands on or adjacent to 
development sites 

Natural Environment Policy 10: 
Protecting Peatlands 



Natural Environment Policy 11: 
Protecting the Water Environment 

Natural Environment Policy 12: 
Surface Water and Waste Water 
Management 

Natural Environment Policy 13: 
Flood Risk 

Natural Environment Policy 14: 
Marine and Inland Aquaculture 

Natural Environment Policy 15: 
Coastal Marine Area 

Natural Environment Policy 16: 
Land Contamination 

 

 

 

 

 

 

 

 

 

 



6. Historic Environment 

Policy Actions Timescale 

Historic Environment Policy 1: 
Listed Buildings 

- Prepared Planning Guidance on Listed 
Buildings and Conservation Areas.  

- Liaise with Historic Environment Scotland to 
ensure appropriate conditions/controls applied. 

- Ensure that new planning proposals do not 
have an adverse impact on Conservation 
Areas. 

- Ensure that new planning proposals do not 
have an adverse impact on Scheduled 
Monuments. 

Ongoing/Complete 

Historic Environment Policy 2: 
Conservation Areas 

Historic Environment Policy 3: 
Wider Built Environment and 
Cultural Heritage 

Historic Environment Policy 4: 
Gardens and Designed 
Landscapes 

Historic Environment Policy 5: 
Conversion and Re-use of 
Redundant Buildings 

Historic Environment Policy 6: 
Scheduled Monuments and other 
Nationally Important 
Archaeological Sites 

Historic Environment Policy 7: 
Other Archaeological Resources 

Historic Environment Policy 8: 
Sites with Unknown 
Archaeological Potential 

 

 

 

 



7. Open Spaces 

Policy Actions Timescale 

Open Space Policy 1: Protecting 
Outdoor Sports Facilities 

- Ensure where relevant that planning proposals 
positively contribute to the provision of open 
space in the area. 

- Monitor the amount of open space has been 
lost, protected from development, created or 
enhanced. 

- Carried out an Open Space Audit. 
- Monitor progress of relevant Local Authorities, 

Open Space Strategies and Action Plans. 

Ongoing/Complete 

Open Space Policy 2: Protecting 
Other Important Open Space  

Open Space Policy 3: New 
Open Space Opportunities 

 

8. Community Facilities 

Policy Actions Timescale 

Community Facilities Policy 1: 
Supporting New and Existing 
Community Facilities 

- Ensure planning proposals that result in the 
loss of community facilities comply with the 
policy. 

- Monitor the number of cases where community 
facilities have been safeguarded, refurbished, 
extended and altered. 

 

Ongoing/Complete 

 

9. Retail 

Policy Actions Timescale 

Retail Policy 1: Development in 
Towns and Villages 

- Monitor planning applications to ensure policy 
is implemented appropriately. 

Ongoing/Complete 



Retail Policy 2: Developments 
outside Towns or Villages  

- Monitor the number of cases where retail 
facilities are safeguarded and re-used to create 
thriving communities. 

- Monitor the number of cases where retail 
facilities have been lost to residential use. 

Retail Policy 3: Display of 
Advertisements 

 

10. Telecommunication  

Policy Actions Timescale 

Telecommunication Policy 1 - Monitor planning applications to ensure policy 
is implemented appropriately. 

- Monitor the number of planning applications in 
which new and improved telecommunication 
masts have been approved/developed. 

Ongoing/Complete 

 

11. Renewable Energy 

Policy Actions Timescale 

Renewable Energy Policy 1: 
Renewable Energy within the 
National Park 

- Prepared Renewable Energy Planning 
Guidance 2017. 

- In the process of updating the current 
Renewable Energy Planning Guidance based 
on findings from commissioned report on 
Opportunities for Decarbonising Energy 
Generation in the National Park. 

- Monitor the number of renewable energy 
schemes approved by type annually through 
the Monitoring Report. 

- Monitor the number and type of zero and low 
carbon technology secured through planning 
permission for all new buildings. 

Ongoing/Complete 

Renewable Energy Policy 2: 
Renewable Energy 
Developments Adjacent to the 
National Park 



 

12. Minerals 

Policy Actions Timescale 

Mineral Extraction Policy 1:  - Monitor proposals to ensure compliance with 
the policy and safeguard existing resources. 

Ongoing/Complete 

 

13. Sustainable Waste Management 

Policy Actions Timescale 

Waste Management Policy 1: 
Waste Management Requirement 
for New Developments 

- Monitor proposals and liaise with case officers to 
ensure the appropriate advice is given. 

Ongoing/Complete 

Waste Management Policy 2: 
Waste Management Facilities 

 

 

 

 

 

 

 

 



LDP (2017) Allocated Housing Site Delivery 

This section outlines the status of development for each allocated housing site in Loch Lomond and the Trossachs National Park 

Local Development Plan 2017, detailing the actions required to deliver the site, including infrastructure and other necessary 

requirements.  

 

1. Strategic Growth Areas 

1.1 Arrochar 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Arrochar H1 
(Cobblers 
Rest) 

Landowner: Mr. 
William Burton 
 
Agent: Clark Design 
Architecture 

2026-2028 • Planning 
permission for 13 
dwellings 
(2019/0299/PPP) 
was approved in 
2021 however, it 
has since expired.  

• Affordable housing 
requirement of 
25%. 

• Other delivery 
mechanisms for 
affordable housing 
may be considered for 
this site. 

• Land needs serviced. 

•  Scottish Water 
confirms sufficient 
capacity at the Water 
and Wastewater 
Treatment works. 
Early engagement 
with Scottish Water is 
recommended. 
 

• Planning 
permission for 13 
dwellings 
(2019/0299/PPP) 
has expired. 

• A number of 
constraints on this 
site are preventing 
delivery including 
land ownership 
and access 
issues. 

• A number of the 
plots have been 
sold since 
marketing of the 
site.  



• Remainder of 
plots still being 
marketed. 

Arrochar H3 
(Church 
Road) 

Landowner: Luss 
Estates  
 
Delivery Partners: 
Scottish Water, 
LLTNPA, Argyll and 
Bute Council 

N/A • No planning 
permission. 

• Affordable housing 
requirement of 
25%. 

• No immediate action. 
Long term housing 
site. 

• Luss Estates have 
developed a Land 
Use and 
Development 
Framework 
covering their 
Estate and ran 
workshops with 
stakeholders in 
2022 and early 
2023.  

• Framework to be 
considered as the 
next LDP is 
developed. 

 

 

 

 

 

 

 



1.2 Balloch 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Balloch H1 
(North of 
Craiglomond 
Gardens) 

Landowner:  
 
Delivery Partners: 
Scottish Water, 
LLTNPA, West 
Dunbartonshire 
Council Community 

2022 • Planning permission 
for 8 two-bed 
cottage flats 
(2020/0247/DET) 
completed.  

• Affordable housing 
requirement of 25%.  

• Planning permission 
was granted with no 
specific affordable 
contribution - given 
viability of small site 
with modest homes. 

• Scottish Water 
recommends early 
engagement to 
discuss service 
connections. 

• Site has been 
built and is 
complete. 

 

 

1.3 Callander 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Callander 
H1 (Pearl 
Street) 

Landowner: Stirling 
Council Housing 
Partnership  
 
Delivery Partners: 
LLTNPA, Scottish 
Water, Stirling Council 

2019 • Planning application 
for 4 two-bed 
cottage flats 
(2017/0174/DET) 
approved in 
September 2017 
now complete.  

 • The 4 social rent 
affordable homes 
were complete in 
October 2019. 



• Affordable housing 
requirement of 33%. 

• Planning permission 
granted 100% 
affordable social 
rent housing. 

 

2. Placemaking Priority Areas  

2.1 Balmaha 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Balmaha H1 
(Forestry 
Commission 
Site) 

Landowner: Rural 
Stirling Housing 
Association  
 
Agent: John Gilbert 
Architects  
 
Delivery Partners: 
Scottish Water, SEPA, 
LLTNPA, Stirling 
Council, RSL. 

2026-2027 • Planning application 
approved 
(2016/0399/DET) 
for 20 affordable 
homes and 2 open 
market homes: 

• 6 houses and 4 
cottage flats for 
social rent 

• 6 houses for 
low-cost home 
ownership 
(shared equity) 

• 4 cottage flats 
for local workers 
to rent. 

• 2 self-build 
general needs 
plots. 

• RSHA (Rural Stirling 
Housing Association) 
actively exploring 
options to deliver the 
development within 
budget available, 
because of increases 
in construction costs 
since COVID. 

• Scottish Government 
remain supportive of 
development and 
liaising with RSHA. 

• Land needs to be 
serviced. Scottish 
Water advises that 
there is very limited 
capacity at Balmaha 

• Material start was 
made to 
development, but 
no further works 
have taken place. 
However, several 
non-material 
variations for 
changes in 
design, finishes 
and road layout 
were approved in 
2024.  

• Associated 
Wastewater 
treatment plant 
Planning 
permission 
approved in 2020 



Wastewater 
Treatment Works. 

(Ref: 
2019/0210/DET).  

• Site start has 
slipped; however, 
site still included 
in the Stirling 
SHIP of 2022/23 -
2023/27. 

• The East Loch 
Lomond 
Community Trust 
(ELLCT) secured 
funding from the 
Scottish Land 
Fund to purchase 
land and services 
for 4 community 
owned homes for 
key workers, 
managed by 
RSHA. 
 

 

 

 

 

 

 



2.2 Crianlarich 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Crianlarich 
H1 
(Willowbrae) 

Landowner: Stirling 
Council  
 
Delivery Partners: 
LLTNPA, Stirling 
Council, Transport 
Scotland 

2025-2027 • No planning 
permission.  

• Allocated Site 25% 
requirement for on-
site affordable 
housing. 

• Site suitability for 
development to be 
reviewed. 

• Not included 
within SHIP at 
present. 

• No update. 

 

2.3 Croftamie 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Croftamie 
H1 
(Buchanan 
Crescent) 

Landowner: Private  
 
Delivery Partners: 
LLTNPA, Stirling 
Council, Scottish 
Water, RSL 

2025-2026 • Planning permission 
approved in October 
2022 
(2021/0383/MSC) 
for 14 affordable 
houses.  

• Affordable housing 
requirement of 50%. 

• High development 
costs in part due to the 
need for a sewage 
treatment plant and 
steep slopes required 
additional funding. 
Scottish Government 
to consider reviewed 
grant request 
submitted by RSHA.  

• LLTNPA to monitor 
progress. 

• Planning condition to 
ensure that the 
development can only 
progress once Scottish 

• Works have been 
completed and 
tenants moved in 
December 2024. 

• Site is identified 
in SHIP. 



Water has confirmed 
capacity. 

 

 

2.4 Drymen 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Drymen H1 
(Stirling 
Road) 

Landowner: M&M 
Springfield Homes 
 
Delivery Partners: 
LLTNPA, Stirling 
Council 

2025-2027 • A new application 
has been submitted 
for this site 
(2024/0328/DET) 
and is pending 
consideration for 
residential 
development (65 
dwellings) and 
public car park 
extension with 
public toilet and 
refuse/recycling 
facilities, associated 
access, visitor 
parking, 
landscaping and 
ancillary 
development. 

• Next steps to enable 
development to 
progress to be agreed 
on.  Planning 
application is 
currently under 
consideration 

• There is insufficient 
capacity in the 
Drymen Wastewater 
Treatment works and 
mitigation works are 
necessary to support 
the development. The 
associated costs will 
be met by the 
developer. 

• A new application 
has been 
submitted for this 
site 
(2024/0328/DET) 
and is pending 
consideration. 



• Affordable housing 
requirement of 50%. 
 

Drymen H2 
(Laurelfields) 

Landowner: Private  
 
Agent: Nicolson 
Construction  
 
Delivery Partners: 
LLTNPA, Stirling 
Council, Scottish 
Water, RSL 

2025-2026 • Planning permission 
(2021/0117/DET) 
refused in February 
2023 for erection of 
12 homes (revised 
to 6 homes)  

• New application for 
a revised design 
and layout of 12 
dwellings with 
associated access 
and landscaping is 
pending 
consideration 
(2023/0450/DET). 

• If granted the site 
would deliver a 
financial 
contribution to 
affordable housing. 

• Affordable housing 
requirement of 50%. 

  

• Scottish Water 
advises that there is 
currently limited 
capacity at Drymen 
Wastewater treatment 
works and a Drainage 
lmpact Assessment 
may be required.  

• There is also Scottish 
Water Sewer 
infrastructure running 
through this site. 

• The planning 
application was 
refused in 
February 2023. 

• New application 
for 12 dwellings 
(2023/0450/DET) 
is pending 
consideration. 

 

 



2.5 Gartmore 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Gartmore 
H1 (Park 
Avenue 
Housing) 

Landowner: Private  
 
Delivery Partners: 
LLTNPA, Stirling 
Council 

N/A • Application for 
Planning 
Permission in 
principle 
(2019/0202/PPP) 
was refused in 
January 2020. The 
decision went to 
appeal at the DPEA 
and the refusal was 
upheld. 

• Affordable housing 
requirement of 33%. 

• This site allocation is 
considered ineffective 
and will be reviewed.  

• No further actions. 

• Following the 
refusal for 6 
dwellings 
(2019/0202/PPP) 
in 2020, another 
application for a 
single dwelling 
was submitted 
(2020/0223/PPP) - 
this was also 
refused. 

 

 

2.6 Lochearnhead  

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Lochearnhead 
H1 (Former 
Holiday 
Centre) 

Landowner: Tommy 
Gilmartin  
 
Agent: Robert Paul 
Architects  
 

2026-2028 • Planning 
permission in 
perpetuity as 
implemented for 12 
dwellings. 
(Reference: 
2007/0194/DET)  

• Land to be marketed 
and land to be 
serviced.  

• Encourage owner to 
market site and 
secure developer to 
bring this forward. 

• Preliminary 
works have been 
undertaken to 
remediate the 
site and remove 
structures 
associated with 



Delivery Partners: 
LLTNPA, Scottish 
Water 

• No developer 
contributions 
required as part of 
2007 permission. 

• Scottish Water 
advises that there is 
currently very limited 
capacity at 
Lochearnhead 
WwTW. There are 
also network issues in 
this area so a 
Drainage lmpact 
Assessment may be 
required.  

• Flow and Pressure 
Tests may also be 
required for water 
supply. 

the former 
holiday centre. 

 

 

2.7 Carrick Castle 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Carrick 
Castle H1 
(Carrick 
Castle) 

Landowner: Private  
 
Agent: Dualchas 
Architects  
 
Delivery Partners: 
LLTNPA, Scottish 
Water, Community 

2024-2026 • Planning permission 
approved for three 
dwellinghouses with 
associated ancillary 
outbuildings 
(carport, workshop 
and studio) was 
approved in January 
2024 with a Legal 
Agreement requiring 

• Scottish Water advises 
that there is very 
limited capacity at 
Carrick Castle septic 
tank and early 
engagement with 
Scottish Water is 
recommended. 

• The site is a distance 
from Scottish Water 

• Development 
started in 2015, 
included initial 
road layout and 
pegging out of 
plots.  

• Phased 
completion has 
been indicated.  



a commuted sum to 
go towards 
affordable housing. 
(2023/0035/DET).  
 

main sewerage 
infrastructure. 

• The site has 
changed 
ownership, and a 
proposal was 
submitted in 
2023.  

• A Section 75 
legal agreement 
has been 
concluded 
regarding 
developer 
contribution. 
Works are 
anticipated 
imminently. 

 

2.8 Kilmun, Strone and Blairmore 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Kilmun, 
Strone and 
Blairmore 
H1 (Former 
Finnartmore 
Nursing 
Home) 

Landowner: Private 
and Fyne Homes 
Housing Association  
 
Agent: McIntosh 
Homes  
 
Delivery Partners: 
LLTNPA, Argyll and 
Bute Council 

2027-2028 • Various permissions 
for 12 units in total.  
o 8 affordable flats 

(2011/0288/DET) 
have been built.  

o 2 detached 
dwellings 
(2012/0386/MSC& 
2015/0224/MSC), 

• Monitor progress of 
remaining plot.  

• Plot 3 planning 
permission has 
expired and will 
require a new 
application to be 
submitted. 

• On site phased 
completion of 8 
affordable 
dwellings (by 
Fyne Homes) 
completed in 
2015. 

• Plot 1 was 
completed in 
2019.  



one has been 
built.  

o 1 x detached 
dwelling 
(2017/0361/DET) 
completed 2019.  

o 1 detached 
dwelling 
(2018/0177/DET) 
permission has 
expired. 

• Affordable housing 
requirement 25%. 

• Plot 3 not 
started. 

Strone H2 
(High Road) 

Landowner: Melina 
Kennedy  
 
Delivery Partners: 
LLTNPA, Argyll and 
Bute Council 

2024-2026 • Planning application 
submitted and 
withdrawn in 2022 
(2022/0127/PPP). 

 • Last contact from 
the site owner in 
2022, when they 
were considering 
planning 
permission for 
self-build plots. 
 

 

 

 

 

 

 

 



2.9 Lochgoilhead 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Lochgoilhead 
H1 (Land at 
New Donich 
Park) 

Landowner: Dunbritton 
Housing Association  
 
Agent: CP Architects  
 
Delivery Partners: 
LLTNPA, Scottish 
Water, Argyll and Bute 
Council 

N/A • Planning permission 
in principle in 
perpetuity as Phase 
1 implemented 
(2009/0345/MSC).  

• Affordable housing 
requirement 25%. 

• Scottish Water 
advises there is 
currently limited 
capacity at 
Lochgoilhead Water 
Treatment Works and 
early engagement is 
recommended. 

• Site owned by 
Dunbritton 
Housing 
Association. Site 
is serviced.  

• No Strategic 
Housing 
Investment Plan 
funding currently 
allocated.  

• No short-term 
plans to develop 
remainder of 
site. Housing 
need and 
demand 
evidence not 
indicating high 
demand in this 
area at present.  

• Site to remain in 
plan as reserve, 
to allow fast 
response action 
subject to 
housing need 
and demand. 

 



2.10 Luss 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Luss H1 
(Land North 
of Hawthorn 
Cottage) 

Landowner: Luss 
Estates  
 
Agent: The Hay 
Partnership  
 
Delivery Partners: 
LLTNPA, Scottish 
Water, Argyll and Bute 
Council. 

2026-2028 • Planning application 
(reference 
2016/0391/DET) for 
10 detached 
dwellings approved 
in 2021 (when 
Section 75 legal 
agreement was 
finalised). 

 

• New owners to be 
secured for the plots.  

• There is no Scottish 
Water sewer in the 
vicinity. However, the 
proposal includes a 
private system. 

• Section 75 
agreement 
finalised in 
September 2021.  

• Detailed 
permission for 10 
detached 
dwellings 
(2016/0391/DET). 
Part of a package 
of 29 homes in 
and around Luss. 
Section 75 
agreement 
finalised in 
September 2021. 
The agreement 
delivers a balance 
of open market 
and affordable 
housing across the 
package of sites. 

• Plots being 
marketed. 

 

 

 



2.11 Tarbet 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Tarbet H1 
(Land South 
of A83) 

Landowner: Luss 
Estates  
 
Delivery Partners: 
LLTNPA, Argyll and 
Bute Council, 
Transport Scotland, 
Scottish Water 

2028-2030 • No planning 
permission.  

• Affordable housing 
requirement 50%.  

• Site is not within 
the Strategic 
Housing 
Investment 
Programme as 
currently no 
housing need 
identified in Tarbet. 

• Luss Estates 
Framework 
engagement to identify 
opportunities for type 
of development 
proposal in liaison with 
the community and 
other local 
stakeholders. 

• There is currently 
sufficient capacity at 
Belmore water 
treatment works and at 
the wastewater 
treatment works that 
will serve this proposed 
development. 

• Luss Estates held 
engagement 
events with local 
stakeholders and 
the community to 
develop their 
Luss Estates 
Framework 
Outcome of the 
Luss Estates 
Framework. The 
Arrochar and 
Tarbet Local 
Place Plan will 
help inform 
strategy for 
development of 
this site. 

 

 

 

 

 

 



2.12 Gartocharn  

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

Gartocharn 
H1 (Burnbrae 
Farm) 

Landowner: Private  
 
Agent: The Hay 
Partnership  
 
Delivery Partners: 
LLTNPA, West 
Dunbartonshire 
Council 

2025-2026 • No planning 
permission.  

• Affordable housing 
requirement of 
50%. 

• Landowner to secure 
developer to prepare a 
proposal.  

• Land to be serviced. 

• No update. 

• Site is not 
included in the 
West 
Dunbartonshire 
SHIP.  

• Site currently 
being marketed 
for sale. Early 
discussions with 
agent have taken 
place regarding 
this site. 

Gartocharn 
H2 (France 
Farm) 

Landowner: Private  
 
Agent: The Hay 
Partnership  
 
Delivery Partners: 
LLTNPA, West 
Dunbartonshire 
Council 

N/A • No planning 
permission.  

• Affordable housing 
requirement of 
50%. 

• Site allocation 
suitability to be 
reviewed for next 
Local Development 
Plan.  

• LLTNPA to discuss 
options with owner and 
identify barriers to 
development. 

• No update. 

 

 

 

 



2.13 St Fillan’s 

Site 
Reference 

Partners/Landowners Timescale Planning Status Actions Progress 

St Fillans 
H1 (Station 
Road) 

Landowner: WRFU Ltd 
and the Drummond 
Trust  
 
Agent: Denholm 
Partnerships  
 
Delivery Partners: 
LLTNPA, Scottish 
Water, Perth and 
Kinross Council 

2026-2027 • Planning application 
submitted July 2021 
(2021/0256/DET) for 
erection of 18 
dwellings was 
approved by 
Committee in 
February 2024 
subject to legal 
agreement relating 
to affordable 
housing.  

• Two of the units are 
to be affordable and 
delivered through 
discounted sale.  

• Equates to 10% 
short of the sites 
25% affordable 
housing 
requirement. 

 • Planning 
application for 18 
dwellings 
submitted in July 
2021 and 
approved by 
Committee in 
February 2024 
subject to Legal 
Agreement 
relating to 
affordable 
housing 
requirement.  
 

 

 


